Airport Dynasty Pro - to-do checklist

The work is done in sections: every job of a day or more is split into parts of 2-3 hours, one part per session. The letters after a number (15a, 15b ...) are those parts, in order.

In build order. "needs": what must be done before. Times are estimates.

ALL TIMES ARE WORKING HOURS, not clock time: "1 day" = 8 hours of work, so "1.5-2.5 days" = 12-20 hours of work. Calendar time can be shorter, since builds run on their own and work can go on into the evening.

Updated 2026-11-13.

- No dependencies, any time
- People chain
- Voice chain
- Airfield chain
- Graphics chain
- Releases

☑	**4.**	Time of year (seasons) setting, moves the sun	done
☑	**1.**	Fix the people builder	done
☑	**26.**	Fire trucks: full getting-in / getting-out pass	done
☑	**27.**	Truck engine sound	done
☑	**28.**	Grass distance slider (was already in Settings)	done
☑	**16.**	Voice comparison: Chatterbox / Kokoro, calm + angry	done
☐	**2.**	Re-fit the 120 people (runs on its own) *needs 1*	2-4 h
☐	**3.**	7 very overweight people + 10 teenagers *needs 1*	1 h
☐	**31.**	No-smoking sign on the entrance doors: compile + check	15 min
☐	**6.**	Airfield ground surface, runway slopes + crown: compile + look	2 h
☐	**7.**	Aircraft + vehicles on the slope: check *needs 6*	30 min
☐	**8.**	Markings on the surface: check *needs 6*	30 min
☐	**12.**	Edge bands: compile, look, tune the textures by eye *needs 8*	1.5 h
☐	**29.**	F: backup of generated folders	1 h
☐	**20.**	Door rule: only sliding doors open themselves; E / X elsewhere	2-3 h
☐	**5.**	Release 0.17.7: truck pass, engine sound, sign, airfield *needs 2, 3, 6-8, 12*	1.5 h
☐	**21a.**	Hero people built at full (strand) hair quality *needs 2*	2-3 h
☐	**21b.**	Settings option "Hair: cards / strands", near / far switch; the quality shows on the people everywhere they stand: the new-career gender screen, the creator, the wardrobe, the airport *needs 21a*	2-3 h

Airport Dynasty Pro - to-do checklist

The work is done in sections: every job of a day or more is split into parts of 2-3 hours, one part per session. The letters after a number (15a, 15b ...) are those parts, in order.

In build order. "needs": what must be done before. Times are estimates.

ALL TIMES ARE WORKING HOURS, not clock time: "1 day" = 8 hours of work, so "1.5-2.5 days" = 12-20 hours of work. Calendar time can be shorter, since builds run on their own and work can go on into the evening.

Updated 2026-11-13.

- [ ] **21c.** Moustaches and beard styles as a choice in the creator, put on the figure in front of you as you pick (and on the built people), at the same hair quality — 2-3 h
  needs 21b, 32b

- [x] **32.** New game: the "who are you" screen (she left / he right, neon tubes, floor fog, the chosen one steps into the light), hover + pad, confirm; then the other walks out of frame (her left, him right), the tubes fade and recede into the fog, camera still, UI on the free side — 2-3 h
  needs concept done

- [ ] **32a.** Character creator: the parts library (faces x skin tones, bodies, hair fits), unattended — 19 h PC
  needs 2

- [ ] **32b.** Character creator: the screen (face, skin, body, height, hair, clothes), saved, a switch turns it on; fog clears round you at shoes — 1 day (3 parts)
  needs 32, 32a, wardrobe

- [ ] **32c.** New game: pets (pick one or none) and married or not, then the looks of the spouse (the creator again); then to the Overview — 2-3 h
  needs 32b

- [ ] **32d.** Concept renders of every new-game step (creator, pets, spouse) in the neon style, for the owner to see first — 2 h
  needs 32

- [x] **32e.** New game economy: no demo content ever (kept outside as backup), difficulty as the last neon step, money per difficulty (hard: one used A320-class + crew + spare), crew always bought, one-aircraft starter warning — 3-4 h
  needs 32

- [x] **32f.** New game: Start game button, neon loading screen (animated bar, file names + percent, tips), no game loader or plaque after the title; into the Overview only when fully loaded — 2-3 h
  needs 32e

- [x] **32g.** New game: the airline founding (kind, name, ICAO code, callsign, your name; home base fixed at BIAP) as a neon step before the difficulty; the game form between Start game and the loading is gone — 2-3 h
  needs 32f

- [ ] **32h.** New game: the loading screen also lists what Unreal itself loads (people, hair, terminal) with its real percentage — 1-2 h
  needs 32g

Airport Dynasty Pro - to-do checklist

The work is done in sections: every job of a day or more is split into parts of 2-3 hours, one part per session. The letters after a number (15a, 15b ...) are those parts, in order.

In build order. "needs": what must be done before. Times are estimates.

ALL TIMES ARE WORKING HOURS, not clock time: "1 day" = 8 hours of work, so "1.5-2.5 days" = 12-20 hours of work. Calendar time can be shorter, since builds run on their own and work can go on into the evening.

Updated 2026-11-13.

- [ ] **13a.** Uniforms: cabin crew + pilots — 2 h
  needs 2, 3
- [ ] **13b.** Uniforms: ground crew, security, fire crew — 2 h
  needs 13a
- [ ] **13c.** Passengers: clothes variety — 2 h
  needs 13a
- [ ] **14a.** Animations: walk / jog / sprint retargeted — 2-3 h
  needs 13a
- [ ] **14b.** Animations: sit, lean, idle — 2-3 h
  needs 14a
- [ ] **30.** Idle animation on people — 1 h
  needs 14b
- [ ] **15a.** Smart objects: seats, walls, windows marked + the chooser — 2-3 h
  needs 14b
- [ ] **15b.** Smart objects: sit / lean / stand at window in play — 2-3 h
  needs 15a
- [ ] **15c.** Queues, families together, old people take seats, late sprint — 2-3 h
  needs 15b
- [ ] **15d.** Bags, backpacks, wheeled suitcases: models + carrying — 3 h
  needs 15b
- [ ] **15e.** Phone use: calls, scrolling, photos through the window — 2-3 h
  needs 15b
- [ ] **15f.** Airside rule: nobody back out past security; leave by their flight — 2 h
  needs 15c
- [ ] **17.** Talking faces: face animation from the audio — 4-6 h (2 parts)
  needs 14b, 16
- [ ] **18a.** Conversations: Qwen3-4B running locally, fed the game state — 3 h
- [ ] **18b.** Conversations: our airport dialogue data + fine-tune — 3 h
  needs 18a
- [ ] **18c.** Conversations: E to talk, choice menus, subtitles — 3 h
  needs 15b, 18a
- [ ] **18d.** Conversations: Chatterbox voices streamed in the game — 3 h
  needs 18c
- [ ] **18e.** Conversations: morale, complaints, flight info hooks — 3 h
  needs 18c

Airport Dynasty Pro - to-do checklist

The work is done in sections: every job of a day or more is split into parts of 2-3 hours, one part per session. The letters after a number (15a, 15b ...) are those parts, in order.

In build order. "needs": what must be done before. Times are estimates.

ALL TIMES ARE WORKING HOURS, not clock time: "1 day" = 8 hours of work, so "1.5-2.5 days" = 12-20 hours of work. Calendar time can be shorter, since builds run on their own and work can go on into the evening.

Updated 2026-11-13.

- [ ] **18f.** Conversations: low-end fallback lines, Settings GPU / CPU / off — 2 h
  needs 18d
- [ ] **19a.** Academy: class routine, "class in session" sign, timetable — 3 h
  needs 15c
- [ ] **19b.** Academy: knock, "come in", the teacher's reaction — 3 h
  needs 19a, 18d, 20
- [ ] **9.** Sunrise / sunset reflections on the tarmac — 2 h
  needs 8
- [ ] **10.** Runway wear: skid marks, rubber, patches, cracks, stains — 3 h
  needs 8
- [ ] **11.** Puddles (big ones too) + wet pavement after rain / hose (resend photos) — 4 h (2 parts)
  needs 9
- [ ] **22a.** Cheap tier: ground decals (tyre marks, stains, patches) — 3 h
  needs 10
- [ ] **22b.** Cheap tier: heat haze behind engines / APUs — 2 h
- [ ] **22c.** Cheap tier: lamp flares at night — 2 h
- [ ] **22d.** Cheap tier: virtual textures for big ground / building textures — 3 h
- [ ] **23a.** Advanced: hardware ray tracing for Lumen + its per-card setting — 3-4 h
  needs 22a
- [ ] **23b.** Advanced: MegaLights + setting, tested with frame generation — 3-4 h
  needs 22c
- [ ] **23c.** Advanced: Nanite ground displacement + setting — 3 h
  needs 22a
- [ ] **23d.** Advanced: Substrate materials + setting (last) — 3-4 h
  needs 23a
- [ ] **25.** Trim MetaHuman plugin weight; check update size — 1-2 h
  needs 5
- [ ] **24a.** Settings menu: frame, navigation, glass look — 3 h
- [ ] **24b.** Settings menu: Graphics page (all options known) — 3 h
  needs 24a, 23d
- [ ] **24c.** Settings menu: Display, Sound, Controls — 2-3 h
  needs 24a

Airport Dynasty Pro - to-do checklist

The work is done in sections: every job of a day or more is split into parts of 2-3 hours, one part per session. The letters after a number (15a, 15b ...) are those parts, in order.

In build order. "needs": what must be done before. Times are estimates.

ALL TIMES ARE WORKING HOURS, not clock time: "1 day" = 8 hours of work, so "1.5-2.5 days" = 12-20 hours of work. Calendar time can be shorter, since builds run on their own and work can go on into the evening.

Updated 2026-11-13.

- [ ] **24d.** Settings menu: Gameplay, Interface, Accessibility, Language — 2-3 h
  needs 24a
- [ ] **24e.** Settings menu: Online, Saves and data; Save / Load / Export — 2-3 h
  needs 24a
- [ ] **24f.** Settings menu: Android touch pass — 2 h
  needs 24e
- [ ] **40a.** Ground job: one master ground material, real CC0 scans, cracks + tar, tyre rubber, puddles, smooth taxiway fillets, photoreal edges, real grass — 11-16 h
- [ ] **40b.** Ground job: apron from the layout, ICAO/FAA markings (hold-short pattern A, red runway-ahead signs, stand lines), gate dirt, faint stand tyre marks — 3-4 h
  needs 40a
- [ ] **40c.** Service roads: gate 1 to the control tower, the fire station to the taxiway by gate 1 and down to the taxiway below, vehicle markings, same detail — 2-3 h
  needs 40b
- [ ] **40d.** Light snow layer on apron, taxiways, runway from winter reference photos — 3-4 h
  needs 40b
- [ ] **40e.** Taxiway lights: blue edge + tiny inset green centre lights at real spacing, modelled fixtures (runway lights researched too) — 2-3 h
  needs 40a
- [ ] **40f.** Graphics setting "Airport ground": Low 2K / Medium / High 4K / Ultra 8K + fine relief — 2 h
  needs 40a
- [ ] **41a.** Fire truck: its paint on a master material with wear, dirt and wetness like the ground (its own red, not the markings red); compile + publish — 2-3 h
- [ ] **41b.** Fire truck: surfaces flickering through each other (z-fighting) - find and separate them, without changing the shape of the truck — 1-2 h
- [ ] **41c.** Fire truck lights on the truck itself (not the light cast on the ground): real warning lights instead of flat colour discs - LED segments behind a lens, bright core, flash patterns as on real trucks (reference photos/videos); the roof light bar the same, strong colours that flash and alternate in rhythm, the colours clearly visible — 2-3 h
  needs 41b

Airport Dynasty Pro - to-do checklist

The work is done in sections: every job of a day or more is split into parts of 2-3 hours, one part per session. The letters after a number (15a, 15b ...) are those parts, in order.

In build order. "needs": what must be done before. Times are estimates.

ALL TIMES ARE WORKING HOURS, not clock time: "1 day" = 8 hours of work, so "1.5-2.5 days" = 12-20 hours of work. Calendar time can be shorter, since builds run on their own and work can go on into the evening.

Updated 2026-11-13.

- [ ] **42.** True Unreal build: CONVERT the Babylon-exported model (terminal building and fittings, rental garage) in Unreal - same geometry and textures, split into instanced Nanite pieces, materials on Unreal masters reusing the same textures, no tie to the Babylon export; rebuild only a piece too rough to convert, to the same shape; compare each with a Babylon render — 1.5-2.5 days

- [ ] **43a.** Jetways animated in Unreal (his docking: parked pulled half way back - wheels half as far out from the rotunda as docked, drives out to the front door when called, back after; stair, hoses, bellows, cab, canopy all moving with it) — 1 day

- [ ] **43b.** Stop bars: check every type nose-wheel setback and front-door position against the makers airport planning document; jetway docks per type — 2 h
  needs 43a

- [ ] **44.** Weather-driven ground: snow builds up with how hard it snows and how cold it is (melts above 0), grass collecting more and more while the paving stays relatively free (ploughed); puddles from how much it rains - driven by the real-weather system — 3-4 h

- [ ] **45.** Per-stand wear settings: each stand in the layout file can set its own wear amount ("wear": 0.3 almost clean, 1.5 heavily used) and tyre marks ("tyres": 0 none, 1 strong); stands left unset keep their random look — 30 min

- [ ] **46.** Ground-equipment wear on the stands: rubber marks from pushback tugs and service trucks, tracks of the GPU (ground power unit), belt loaders and other ground equipment, where they really drive and park around the aircraft — 1-2 h

- [ ] **47.** Update notices kept apart: a PC update shows its news only in the PC version, an Android update only in the Android version (each reads its own version and release-notes files, never the other one) — 1 h

- [ ] **48.** AI drivers: NPC firefighters (and later other crews) walk to a vehicle, climb in with the same climb as yours (any MetaHuman at its own size), drive it along a route (fire station, apron, taxiways, runway) with steering, speed and stopping, and climb out at the scene — 6-10 h

Airport Dynasty Pro - to-do checklist

The work is done in sections: every job of a day or more is split into parts of 2-3 hours, one part per session. The letters after a number (15a, 15b ...) are those parts, in order.

In build order. "needs": what must be done before. Times are estimates.

ALL TIMES ARE WORKING HOURS, not clock time: "1 day" = 8 hours of work, so "1.5-2.5 days" = 12-20 hours of work. Calendar time can be shorter, since builds run on their own and work can go on into the evening.

Updated 2026-11-13.

☐	**49.** Shorts for your Tee outfit: the outfit holds only the tee, so the hips look see-through and cast no shadow; rebuild it with the kit shorts, body hidden only under them, whole shadow; front/back previews + in-game shot first; check the AI people in tees too (their fix rides the next people rebuild pass)	1-1.5 h
☐	**50.** Small updates: binary patches inside each changed file (only the bytes that differ), the updater rebuilding the new file from the old one and checking it matches exactly; small changes tens of MB instead of 1.4 GB	3-4 h
☐	**51.** FIRST AFTER THE TERMINAL: the update screen - its progress flashes wildly (fix); and its look exactly as the new-career steps (the neon look, its effects, glass and materials, not only the colours); then the small byte-level updates (50)	2-3 h
☐	**52.** Terminal advertising: huge LED advertisement screens inside the terminal where real airports put them (check-in hall, airside walkways, gate areas, baggage claim), moving adverts on bright LED panels, our own made-up brands	6-10 h
☐	**53.** Tyre tracks off-road (question only, not ordered): deep-looking tracks behind the trucks on grass and soft ground, flattened grass, fading in time - decals 8-12 h, real ruts 16-24 h	8-12 h
☐	**54.** Wash hose: a more powerful jet - about double the reach, so you can hit a truck without standing close; still cut off where it hits something (never through it)	1 h
☐	**55.** Road network with MetaRoad Free (HANDOVER 3b, the owner map plans in Art/Maps): you add MetaRoad Free from Fab and install it to 5.7 first; licence + 5.7 check; then 10 parts with a stop after each - setup; forecourt lanes (wider, bus + taxi lanes); bays and car park [publish A]; terminal roundabout + road out both ends to 2 km; 2-5 km; 5-7.8 km + town roundabout [publish B]; main street; north loops; Torgvegur/Skolavegur/Sudurbogi; pavements, zebras, lights, plots [publish C]. Town buildings not built. Then scheduled vehicles (3 parts) and staff commutes (1)	37-50 h + 22-34 h
☐	**40g.** Iceland scenery: mountains torn into walls and steps - rebuild the Iceland/Faroes height tiles with feathered edges where they meet the world map	3-4 h