Airport Dynasty Pro - to-do checklist

Ordered: items with no dependencies first, then each chain in the order it must be built.
"needs": the item numbers that must be done before it.

- No dependencies, can be done any time
- People chain (each needs the one before)
- Voice chain
- Airfield chain
- Graphics chain
- Release 0.17.6

☐	**4.** Time of year (seasons) setting, moves the sun	30-45 min
☐	**26.** Fire trucks: full getting-in / getting-out pass	2-3 h
☐	**27.** Truck engine sound	1-2 h
☐	**28.** Grass distance slider	30 min
☐	**29.** F: backup of generated folders	1 h
☐	**1.** Fix the people builder (hair, sex, bodies, hair colour); test on one	1 h
☐	**2.** Re-fit the 120 people with the fixes (no cloud) *needs 1*	2-4 h
☐	**3.** 7 very overweight people + 10 teenagers *needs 1*	1 h 15
☐	**5.** Package 0.17.6, test windsocks, publish on GitHub *needs 2, 3 (4 if wanted)*	1 h 30
☐	**21.** Hero people at full hair quality (optional) *needs 2*	1 h
☐	**13.** Uniforms and clothes for the roles *needs 2, 3*	3-4 h
☐	**14.** Walk / stand / sit animations on the MetaHuman skeleton *needs 13*	4-6 h
☐	**30.** Idle animation on people *needs 14*	1 h
☐	**15.** Smart-object behaviour: sit, lean, windows, phones, queues, sprint *needs 14*	8-12 h
☐	**16.** Voice comparison: Chatterbox / Dia / Kokoro, calm + angry	2 h
☐	**17.** Talking faces: face animation from the audio *needs 14, 16*	4-6 h
☐	**20.** Door rule: only sliding doors open by themselves; E / X elsewhere	2-3 h
☐	**18.** Conversations: local Qwen3-4B, Chatterbox voices, choices, subtitles *needs 15, 16, 17*	3-5 days
☐	**19.** Academy classes: routines, class sign, knocking, teacher reaction *needs 15, 18, 20*	6-8 h
☐	**6.** Smooth airfield ground; pavement follows it; runway slopes + crown	5 h
☐	**7.** AI aircraft + ground vehicles follow the sloped ground *needs 6*	1-2 h

Airport Dynasty Pro - to-do checklist

Ordered: items with no dependencies first, then each chain in the order it must be built. "needs": the item numbers that must be done before it.

- [ ] **8.** Ground markings laid on the surface, blended in — 1 h
  needs 6
- [ ] **9.** Sunrise / sunset reflections on the tarmac — 2 h
  needs 8
- [ ] **10.** Runway wear: skid marks, rubber, patches, cracks, stains — 3 h
  needs 8
- [ ] **12.** Soft edge bands: concrete, asphalt, merges, runway ends; automatic — 4 h
  needs 8
- [ ] **11.** Puddles (big ones too) + wet pavement after rain / hose (resend photos) — 4 h
  needs 9
- [ ] **22.** Cheap graphics tier: decals, heat haze, lamp flares, virtual textures — 1-2 days
  needs 10 (shares decals)
- [ ] **23.** Advanced graphics as per-card suggestions: HW RT Lumen, MegaLights, Nanite displacement, Substrate — 2-3 days
  needs 22
- [ ] **25.** Trim MetaHuman plugin weight; check update size with content packs — 1-2 h
  needs 5
- [ ] **24.** Full-screen settings menu in HTML (glass look, Android too); pick a style — 1-2 days
  needs 23 (all options known)